
DEPARTMENT OF LAND AND NATURAL RESOURCES
Earthquake Damage Daily Report
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Island District Facility Description Project Description County Category Other Comments Latest Action Taken

01 Hawaii North Kona Recreational 
Facility (pier)

Kailua-Kona Pier - Structural assessment, design, and 
construction to repair earthquake damage to facility. Hawaii B

 Assessment/Report/Estimate completed.   Report available at 
http://www.hawaii.gov/dlnr/reports/earthquake/index.html                                            
Project in design phase. 

02 Hawaii South 
Kohala

Recreational 
Facility (pier)

North Kawaihae SBH - Structural assessment of facilities, 
design, and construction to repair earthquake damage to 
facility.

Hawaii B  Assessment/Report/Estimate completed.   Report available at 
http://www.hawaii.gov/dlnr/reports/earthquake/index.html 

03 Hawaii South 
Kohala

Recreational 
Facility (pier) Has been combined with #02 Hawaii

04 Hawaii South Kona Safety Zone Buoys and moorings at Kealakekua Bay, in conjunction with 
State Parks rock fall assessment and safety measures Hawaii B DOBOR to borrow temporary buoys from the Iron Man.  Coast Guard approval of 

buoys.  Placement occurred 11/3/06.  Adjustments made 11/6/06.  

05 Hawaii Various Various Inspection of facilities, infrastructure, trails and lands for 
damages, public safety, signage and posting.  Hawaii B Initial Assessment completed.  Initiated short term repairs as staff and funding 

permitted.  Long-term repairs waiting pending additional funds.

06 Hawaii North Kona Recreational 
Facility (building)

Facilities Repair - Pu'u Wa'awa'a Cabin Damage - Repair of 
broken pipes. Hawaii E Repair completed 10/20.

07 Hawaii North Kona Recreational 
Facility (building)

Facilities Repair - Honuaula Cabin water tank removal, 
Demolish water tank and dispose of debris. Hawaii E Repair pending availability of field crew.

08 Hawaii North 
Kohala

Recreational 
Facility (parking 
lot)

Pololu Parking Lot - level and repave parking lot, rebuild 
retaining wall. Hawaii G

HDOT has FINISHED road, parking lot-lookout repairs.  HDOT to open road and 
parking lot on Friday 11/3/06.  Need emergency funding to repair trail.  Anticipate over
100 cars/weekend day visitation and estimated 50% use trail when open.  

09 Hawaii North 
Kohala

Recreational 
Facility (trail)

Pololu Trail - reroute trail, remove debris and scale slopes 
above trail. Hawaii G Pololu Trail opened as of 11/22/06.

10 Hawaii North 
Kohala

Recreational 
Facility (trail)

Kohala Ditch Trail - clearing landslide, restore trail grade, and 
replace 3 bridges. Hawaii G Closed to public - waiting for additional funding for repairs.

11 Hawaii North 
Kohala

Recreational 
Facility (trail) Alakahakai Trail - reroute trail, signage, and monitor. Hawaii G Closed to public - waiting for landslide to stabilize to remove debris and reroute.

12 Hawaii North 
Kohala

Recreational 
Facility (trail)

Kapaloa Falls Trail - clearing landslide debris, restore trail 
grade, signage and scale area above trail and replace bridge. Hawaii G Closed to public - waiting for additional funding for repairs.

13 Hawaii Hamakua Recreational 
Facility (trail/road)

Mauna Kea Hunting Road - clearing landslide debris from 
roadway. Hawaii C Job is scheduled to be done and equipment removed before start of Bird Hunting 

Season on Saturday, Nov 4.  Clearing is complete and area open to public.

14 Hawaii North 
Kohala

Recreational 
Facility (trail)

White Road Trail - clearing landslide debris, restore trail 
grade, scale slide area and replace signage. Hawaii G Closed to public - waiting for additional funding for repairs.

15 Hawaii North Kona Drainage Honuaula Forest Reserve - clearing collapsed Rockwall debris
from boundary and restoring drainage. Hawaii A Waiting for availability of equipment.

16 Hawaii North Kona Reservoir Waikoloa Reservoir 1&2.  Staff responded to provide 
assistance to command post for draining reservoirs. Hawaii B No further action required of DOFAW.

17 Hawaii North 
Kohala

Recreational 
Facility (trail) Muliwai Trail - assessment and debris removal and monitor. Hawaii G closed to public - waiting for landslide to stabilize to remove debris. Inspecting on 

Nov.22,2006.
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18 Hawaii North 
Kohala

FEMA Operations 
Center

Assist with obtaining use of Waimea Hunter Ed building for 
FEMA operations center. Hawaii G DOFAW Waimea Staff assisted FEMA.

19 Hawaii Hamakua Stream

Waipio Valley - landslide has partially blocked streams in the 
Waipio, Pololu and Waimanu Valleys.  DOFAW assisting 
Hawaii County Civil Defense in assessment and possible 
debris clearing procedures as needed.  Site under monitoring 
by Hawaii County Civil Defense.

Hawaii B
DLNR Staff coordinating with Hawaii County Civil Defense to provide assessment and 
response if conditions warrant.  Assessment with SCD shows that area no longer 
poses a threat of danger.

20 Hawaii Hamakua Recreational 
Facility (building) Minor repairs to Keanakolu Cabins. Hawaii E Carpenter and helper repair pipes and foundation.  Will repair tank and toilet pipes 

later.

21 Hawaii Kona Historic rock wall Kuakini Wall Hawaii G Assessing if rebuilding is possible or desirable

22 Hawaii Hawaii Historic & Cultural 
Sites

 Initial assessment with a possible Joint FEMA/ State Civil 
Defense re-assessment required Hawaii G

23 Hawaii South Kona Kealakekua Bay Rock fall assessment, signage, safety measures, etc. Hawaii G

Recommend creation of a water safety zone to keep swimmers/boaters away from 
the rock fall zone.  10/26 DLNR issued an order that creates ocean and land safety 
zones within Kealakekua Bay that will be closed to the public.  The order closes public 
access to the Pali and Ka'awaloa flat land sections within the Kealakekua Bay State 
Historical Park, until DLNR determines that the closed ocean waters and land may be 
safely reopened for public use. Geologists recommend keeping Ka'awaloa Flat closed
for 1 month or until the threat of aftershocks has passed.  DLNR toured with FEMA on
Mon. 11/13/06

24 Hawaii South Kona Kealakekua Bay Cliff face restoration Hawaii G   DLNR toured with FEMA on Mon. 11/13/06 

25 Hawaii South Kona Kealakekua Bay Rock Fall mitigation, slope stabilization, for safety of public use
in area. Hawaii B or G  Need rock fall contractor 

formal evaluation. 

 Mitigation measure(s) to be determined, cost estimate may be reduced considerably 
if recommended alternative of doing nothing is adopted.  DLNR toured with FEMA on 
Mon. 11/13/06 

26 Hawaii North Kona Hulihe'e Palace Historic Site. Hawaii G
 Palace closed for safety 
due to lack of structural 
integrity of the building. 

Cost estimate from David Scott, Daughters of Hawaii structural engineering report.  
Report available at http://www.hawaii.gov/dlnr/reports/earthquake/index.html.  DLNR 
toured with FEMA on Mon. 11/13/06

27 Hawaii East Hawaii Recreational 
Facility Chimney in the dining pavilion has sustained some damage. Hawaii G  Dining pavilion services all 

the cabins at Kalopa.  Evaluation of the damage and quote to repair pending. 

28 Hawaii South 
Kohala

Hapuna Beach 
Park

Hapuna Beach State Recreation Area. A- Frame Shelter 
repair, Beach Park comfort station wall, electrical, roof, 
concession building, and pavilions.

Hawaii G  Pavilions to be evaluated, 
light damage.  

Pavilions to be reinspected due to evidence of spalling concrete.  Contractors to be 
hired. Report available at http://www.hawaii.gov/dlnr/reports/earthquake/index.html.  
Site visit with FEMA/SCD 11/21/06

29 Hawaii North 
Kohala

Kamehameha 
Birthsite & 
Mookini Heiau

Kohala Historical Sites State Monument - Kamehameha 
Birthsite rock wall restoration and Mookini Heiau restoration Hawaii G

 Follow historical 
consultation process.  
Received consultant report 
on both Kamehameha 
Birthsite and Mo'okini Heiau.

DLNR SP archeologists informed and to begin appropriate process.  Report available 
at http://www.hawaii.gov/dlnr/reports/earthquake/index.html                                     
Site visit with DLNR, SCD, and FEMA on Wed. Nov. 22.

30 Hawaii North 
Kohala Lapakahi Lapakahi State Historical Park - Rock wall restoration Hawaii G  Follow historical 

consultation process.   

A volunteer group has proposed to help.  DLNR SP archeologists informed and to 
begin appropriate process.  Report available at 
http://www.hawaii.gov/dlnr/reports/earthquake/index.html .  Site visit with FEMA/SCD 
11/21/06
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31 Oahu Honolulu Iolani Palace and 
related buildings Historic Structure, Old Archives, Iolani Palace, Iolani Barracks Honolulu G

 DAGS assisted FEMA in 
inspecting Iolani Palace, Old 
Archives, & Iolani Barracks. 

 Cost estimates have been taken from FEMA preliminary damage assessment site 
estimate. 

32 Kauai Hanalei Recreational 
Facility (trail) Trail survey. Kauai G No damage, trail was temporarily closed for survey to ensure public safety for hikers. 

33 Maui South Shore Makena Puu Olai Landslide, Big Beach, Black Sand Beach Maui G  Black Sand Beach and Puu 
Olai closed.  

Area closed.  Aerial and land surveys occurred Fri. 10-27, awaiting formal report.  
Black Beach side prone to cinder slides that may continue.  Big Beach side may 
require hydraulic or scaling intervention.  Signage is in place.  Report available at 
http://www.hawaii.gov/dlnr/reports/earthquake/index.html

34 Oahu Honolulu Landslide Landslide damage in Makiki and estimated cost associated to 
take corrective action. Honolulu B  TMK(1)-2-46-2:33  

Working with Board of Water Supply (Pipe found located under cinder slide). 
Consultant is on board and currently assessing the damages and plans for corrective 
actions. 

35 Statewide _ _ DOCARE staff time - OT, Oahu, Maui, Hawaii. Statewide B

36 Statewide _ _
Initial General Assessments of Earthquake Damages and 
Inspection of Trail closures and Public Safety, Staff Time on 
Maui, Oahu, and Hawaii.  

Statewide B

37 Statewide _ _ Statewide dam inspections- all Islands. Statewide B Inspection Completed/funded under FEMA Tech. Assistance Mission.  Reviewing 
findings and transmitting reports to owners.

38 Statewide _ _ Statewide emergency dam safety inspections. Statewide B Inspection Completed.  Reviewing findings.  

39 Statewide _ _ Statewide emergency dam safety inspections DLNR staff 
costs includes OT/Per diem/Travel expenses. Statewide B

40 Statewide _ _ Statewide emergency dam safety inspections - Private 
consultants. Statewide B One contract completed.  

41 Hawaii North Kona Recreational 
Facility (pier) Design for Kailua Kona Pier Hawaii G

              Total 

 Description

Debris removal
Emergency Protective Measures
Roads and Bridges
Water Control Facilities
Buildings and Equipment
Utilities
Other - Parks, Recreational Facilities, etc. 

Control Number -  Will be the number used by SCD and FEMA to identify DLNR project # _.  New projects (40 +) will follow in order and therefore may not be arranged by county and then division.


